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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  This PBS provides for the management and integration of decontamination and decommissioning of facilities assigned to the ER Project.  
The facilities are located throughout the Hanford Site.

Work scope within this PBS includes the following:

-  Managing and integrating the characterization, decontamination, and decommissioning of inactive facilities assigned to the ER Project.
-  Managing and integrating the interim safe storage and final disposition of the surplus reactors.

Scope:  Scope:  The Hanford Site contains many surplus facilities remaining from plutonium production activities that were required by the 
Department of Defense from World War II through the Cold War.  Those facilities are aged and deteriorating.  Because the facilities now have no 
production mission, they must either be maintained (to preserve their integrity) or removed so as to preclude the escape of potentially hazardous 
substances into the accessible environment or collate unacceptably hazardous conditions for the workers who must maintain them.

The primary objective of the Decontamination and Decommissioning (D&D) Project is to eliminate potential environmental, human health, and safety 
hazards by maintaining and eventually dispositioning the surplus, inactive facilities located at the Hanford Site.

D&D efforts at the Hanford Site will proceed on a priority-based path that results in an expedient and cost-efficient transition of facilities to a safe and 
stable condition (including demolition) that present that presents no significant threat of release of hazardous substances to the environment, and no 
significant risk to human health.

Technical Approach:  The D&D Project will achieve cleanup goals through decontamination in conjunction with  demolition and/or entombment of 
facilities.  The wastes generated through the D&D Project will typically be disposed in the Environmental Restsoration Disposal Facility (ERDF).
Surplus facilities that are currently in the ER program will be characterized in preparation for D&D activities.   Hazardous substances will be removed 
from the facilities and radiological contamination will be removed or fixed prior to demolition activities.   Clean structures will be removed to below 
grade (3ft), collapsed in place, and covered with clean soil for site restoration.   Contaminated facilities will be removed and disposed at  (ERDF).   
Soil contamination sites in close proximity to the surplus facilities, and soil contamination under the facilities, may be remediated during D&D.   If the 
contamination in the soil is extensive the work will transfer to the Remedial Action Project.

The 100 Area ancillary facilities will be D&D with any wastes being disposed of in the ERDF.  The 100 Area reactors are assumed to be placed in 
interim safe storage with final disposition being one-piece removal and burial in the 200 Area.  Interim safe storage is a planning assumption only.  
Currently a team of regulators, DOE, and contractor staffs are negotiating a path forward for the 100 Area reactors.

The majority of 200 Area facilities will be D&D with any waste being disposed of in the ERDF.  The exceptions are the 200 Area canyon facilities, 
which are assumed (for planning purposes only) to be demolished in place and covered by a barrier.  The 200 Area Canyon Strategy development is 
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Project Status in FY 2006:

Through FY06 79 facilities will undergo D&D in the 100 Areas and one will be D&D in the 200 Area.  Additionally 3 of the nine surplus reactors in 
the 100 Area will be placed into interim safe storage.

Post-2006 Project Scope:

102 facilities will remain to be D&D in the 100 Areas.  Several hundred 200, and 300 Area facilities will remain to be D&D.  Included in this group 
are five canyon facilities and the Plutonium Finishing Plant.

Project End State

The D&D Project will support the goals and end states for the areas of the Hanford Site that are referenced in the Hanford Site Strategic Plan as the 
Reactors on the River, the Central Plateau, and the South 600 Area.

Reactors on the River Goal: Remove and/or stabilize spent fuel, surplus facilities, and waste sites to protect groundwater and the Columbia River, and 
ensure protection of people, the environment, and natural/cultural resources.  Pending Congressional action on the Wild and Scenic River designation, 
use will continue to be restricted and sensitive ecological, cultural, and native American resources will be protected.

Facilities End State

 Reactors placed in interim safe storage for up to 75 years pending future removal.
 Reactor blocks transported to Central Plateau for disposal.

being initiated in FY97.  This activity will evaluate alternatives for the D&D of these facilities.  The final decision will be through a Record of 
Decision.

The 300 Area facilities will be D&D with any waste being disposed of in the ERDF.

The technologies used for D&D consist of standard construction demolition techniques (i.e., wrecking ball, shears, excaualer, explosives, etc.)

Technology needs are identified at the project level.  These needs are subsequently endorsed by the Hanford Site Technology Coordination Group.  

The following technology needs have been identified as high priority for D&D:

Cutting technologies for size reduction of radioactive equipment and materials.
Improved techniques foe removal of fixed surface contamination.ı ı ı
Improved characterization techniques for differentiation of contaminated and non-contaminated materials.
Improved techniques for the cleanup of reactor basin water.
The interim safe storage of the C Reactor was being utilized as an integrated demonstration of D&D technologies with EM-50.
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 Removal of non-essential, surplus buildings and facilities that do not have identified post-cleanup uses.

Central Plateau Goal:  The 200 Areas and Central Plateau will be used for the management of nuclear materials and for the collection and disposal of 
waste materials that remain onsite and for other related and compatible uses.  Cleanup levels and disposal standards will be established that are 
consistent with these long-term uses.

 Dismantle, or close through entombment, D&D facilities currently assigned to the ER program.
 Remove non-essential, surplus buildings and facilities that don't have identified post- cleanup uses.

South 600 Area Goal:  The 300 Area waste sites, materials and facilities will be remediated to allow industrial and economic diversification 
opportunities.  The federal government will retain ownership of land in and adjacent to the 300 and 400 Areas, but will lease land for private and 
public uses to support regional industrial and economic development.  Excess land within the 1100 area will be targeted for transition to non-federal 
ownership.

Facilities End State

 Reuse facilities for economic diversification where feasible.
 Remove non-essential, surplus buildings and facilities that don't have identified post-cleanup uses.

* Specific facility-by-facility end states and completion milestones are yet to be established.

Cost Baseline Comments:

The cost estimates for the ER Project are developed through the use of MCACES and RACER models and activity based estimates for project 
activities like program management and support.  The contingency for outyears was developed through the use of a "MonteCarlo" analysis and 
selection of an acceptable level of risk.

Safety & Health Hazards:

The Richland Environmental Restoration (ER) Project`s primary responsibilities are the cleanup of past-practice waste sites, addressing the 
contaminated groundwater, and decontamination and decommissioning of surplus facilities.  In 1987 the Hanford Site Federal Facility Agreement and 
Consent Order (TPA) was signed by EPA, Ecology, and DOE.  This agreement is the primary driver for essentially all of ERC`s remediation and D&D 
activities.

The Hanford Site can be grouped into four primary areas: 100, 200, 300, and the remainder of the Hanford Site.  This ADS addresses ES&H and 
mission components associated with final design and decommissioning of surplus facilities located in the 100, 200, and 300 Areas.

During the years of special nuclear materials (SNM) production numerous facilities were constructed, modified, and shut down in the 100, 200, and 
300 Areas.  In many cases the deactivation activities and the facility surveillance and maintenance (S&M) were limited.  As a result, when the mission 
of the Hanford Site changed from SNM production to cleanup, the D&D Project was left with a group of facilities that were in poor physical condition, 
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contained waste in numerous forms, and presented serious industrial hazards to the workers on the Hanford Site.  The focus of ER D&D Project  is to 
decommission those facilities that present a serious immediate threat to workers and the environment, place the surplus reactors in an Interim Safe 
Storage (ISS) mode, and demolish facilities along the Columbia River in the 100 Areas.  These activities address a primary regulator priority, as well 
as stakeholder and Tribal Nation values relative to protection of the Columbia River.  All D&D work will be integrated with the Remedial Action 
Project to achieve a cost effective approach.

Approximately  243 facilities are currently in the ER D&D Project and are either undergoing D&D or are in the surveillance and maintenance (S&M) 
portion of the D&D Project.  N Reactor and its ancillary facilities will be decommissioned as part of the work scope governed by this PBS.  The 
remainder of the facilities are either operational, are undergoing shut down procedures, or are being deactivated for transition to the ER D&D Project 
sometime in the future.  This PBS is responsible for the D&D of all facilities currently assigned and transitioned to the ERC.  Responsibilities include: 
management, planning, engineering, and documentation necessary to complete the D&D design and implementation of the associated D&D activities.

Eight of the nine surplus reactors will be placed in interim safe storage (ISS) by FY2016.  This PBS funds the removal of ancillary structures from the 
reactor building and the sealing of the reactor facilities at the primary shielding wall to prevent personnel and environmental intrusions.

Each subproject will conduct a hazard analysis evaluation or an operational readiness review, as necessary.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the Authorization Basis, the Site Health and Safety Program requirements, 
and through the resources allocated to the site's integrated safety management system in the following functional categories: radiological controls, 
emergency management, fire protection, industrial hygiene, industrial safety, occupation medical services, management and oversight, transportation 
safety, nuclear safety and management oversight. 

ER resources are planned and allocated into these categories by functional responsibility through the work breakdown structure and resource loaded 
into the project for each fiscal year.  Average hourly labor rates vary among projects based on the work scope and related skills mix.  

The Emergency Preparedness functional task includes inspection of emergency facilities and equipment; emergency response team personnel training, 
drills and exercises relative to personnel contamination; construction accident response; maintaining/updating the current emergency plan based on 
site-specific hazards; coordination with state and local authorities and federal agencies; responses to worker injuries; and recordable occurrences and 
of normal events.

The Fire Protection functional task includes related inspections and testing; flammable and explosive material control; review design 
plans/specifications for compliance with regulations, codes, and standards; and review and concurrence of work packages.

The Industrial Hygiene functional task includes the Chemical Management system, anticipation, recognition, evaluation and control of health hazards; 
redesign of equipment and tasks; review and approval of work packages; design of airborne fiber wetting systems; respiratory protection standards; 
respiratory protection equipment supplies; substitution of less hazardous materials; written and verbal communication of real and perceived hazards; 
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personnel protection, and asbestos fiber counts and sample analysis.

The Industrial Safety functional area includes electrical safety; machinery and pressure system safety; hoisting; rigging, and material handling, 
lockout/tagout; confined space controls; platform, man-lift and scaffolding usage; safe surfaces for walking and working; hand and portable power tool 
safety; explosives and hazardous material handling, construction safety; review of work packages; site surveillances or subcontractor review.

The Management and Oversight functional task includes S&H documentation, action tracking; S&H self assessment activities; internal audits and 
surveillance; external S&H program reviews; operational readiness reviews; and Voluntary Protection Program (VPP); trend analysis; lessons learned; 
coordination and communication with DOE, state and local authorities.

The Management, Oversight, and Reporting functional task includes the coordination of project environmental protection plans, documentation and 
control, information management, compliance and corrective action tracking, appraisals and self assessments and general environmental monitoring 
and coordination.

The Occupational Medical Services function task includes medical scheduling, labor and industries, and OSHA reporting; oversight of the Site 
Occupational Medical provider; hazardous worker or asbestos worker pre/post-job medical screening coordination, tracking; and case management.

The Nuclear Safety functional task includes providing direction for the implementation of DOE Orders and Standards related to nuclear safety.  In 
addition, the functional group assists the projects in the development, implementation, and oversight of the safety analysis process.

The Radiation Protection functional task includes radiation monitoring equipment and procedures for radiation controls, oversight of personnel and 
facilities, radiation control monitoring, interlocks,
instrumentation for shielding for radiation-generating devices; equipment and procedures used to minimize or mitigate external exposures; and 
personnel dosimetry, bioassay program, and radiation-exposure records.

The Transportation Safety functional task includes the activities required to ensure safe packaging and transportation of asbestos, radioactive and 
hazardous materials, and approval of D.O.T. shippers and container documentation.  NOTE:  The amount of funding made available for this PBS in 
any fiscal year will determine the work that will be performed, which will, in turn, be a basis for adjustment in the associated S&H requirements.

PBS Comments:

The focus of the D&D Project in the Ten-Year Plan is the D&D of facilities that pose an immediate threat to workers and the environment, D&D of the 
100 ancillary facilities, and the interim safe storage of the reactors.  The D&D in the 100 Areas is a high priority for the regulators, stakeholders, and 
Tribal Nations.  The teamwork and cooperation of all of the parties have resulted in the Richland ER Project being in the position to demonstrate 
significant and tangible progress.

Baseline Validation Narrative:

Baseline validation by Team Associates for DOE.
Validation Report - Richland Environmental Restoration Project 1996 Baseline Validation, May 1996.
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Planning Section

Project Description Narratives

The DOE requested an independent contractor, Team Associates, to perform a validation of the Richland Environmental Restoration Project.  This 
validation was a follow up of the validation performed for the 1995 Baseline.  Estimate models with near-term implementation schedules and total 
project summary costs were reviewed.   The validation was broken down into three distinct efforts consistent with the validation objectives.
1) An in-depth review of MCACES models provided by DOE was performed
2) A review of near-term schedules for 100 BC and 300 FF areas to evaluate reasonableness and feasibility of achievement.
3) A top down assessment of the cost estimating process for consistency of approach to identify opportunities for improvement.
There is a formal validation of the current baseline (developed in October 1998 and approved in January 1999) scheduled for March 1999.

General PBS Information

Date Validated: 5/31/1996Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   J. D. Goodenough

509-376-0893

509-376-4360

richard_a_holten@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

33,420 35,056 37,583 338,911 780,671 743,504 488,106 483,813 322,807 0154,740PBS Baseline (current 
year dollars)

28,993

26,193 26,753 27,927 203,640 410,577 342,261 196,669 170,628 99,647 0106,227PBS Baseline 
(constant 1999 
dollars)

23,337

33,420 35,056 37,583 338,911 780,671 743,504 488,106 483,813 322,807 0154,740PBS EM Baseline 
(current year dollars)

28,993

26,193 26,753 27,927 203,640 410,577 342,261 196,669 170,628 99,647 0106,227PBS EM Baseline 
(constant 1999 
dollars)

23,337

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

3,637,523 11,761 11,539 13,413 15,430 25,855 27,108 26,605 23,806 21,1193,447,604189,919 13,283PBS Baseline (current 
year dollars)

12,500 20,511

1,807,161 11,761 11,539 13,060 14,629 23,846 24,320 23,196 20,210 17,4581,633,859173,302 13,283PBS Baseline 
(constant 1999 
dollars)

12,500 20,511

3,637,523 11,761 11,539 13,413 15,430 25,855 27,108 26,605 23,806 21,1193,447,604189,919 13,283PBS EM Baseline 
(current year dollars)

12,500 20,511

1,807,161 11,761 11,539 13,060 14,629 23,846 24,320 23,196 20,210 17,4581,633,859173,302 13,283PBS EM Baseline 
(constant 1999 
dollars)

12,500 20,511

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%
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Milestones

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 1,707,794

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,740,805

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,782,117

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,753,904

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 1,753,904

Additional Amount to Reconcile (+): 28,213

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 46,110

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2030

9/30/2043

12,500 20,511Actual 1997 Cost: Actual 1998 Cost:
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT 105-B HAZARDS ASSESSMENT AND 
CHARACTERIZATION RPT TO EPA

M-93-04 6/30/1999 4/30/1999 Y6/30/19996/30/1999

INITIATE 105-F ISS CHARACTERIZATION AND 
DESIGN

M-93-07 10/31/1999 Y10/31/199910/31/1999 3/31/1998

ISSUE B REACTOR PHASE II FEASIBILITY 
STUDY ENG. DESIGN RPT FOR CO

M-93-05 6/30/2000 6/30/2000 Y6/30/20006/30/2000

INITIATE 105-F ISS FIELD ACTIVITIES M-93-09 10/31/2000 Y10/31/200010/31/2000 3/25/1998

ISSUE 105-DR DISPOSITION COMPETITIVE 
PROCUREMENT PACKAGE

M-93-12 2/28/2002 2/28/2002 Y2/28/20022/28/2002

INITIATE CHARACTERIZATION AND DESIGN OF 
ISS FOR THE 105DR REACTOR

M-93-13 10/31/2002 Y10/31/200210/31/2002 3/9/1998

COMPLETE 100-N AREA DECONTAMINATION & 
DECOMMISSIONING

M-16-01 12/31/2049 9/30/2017 Y12/31/204912/31/2049

INITIATE NEGOTIATION OF REMAINING 
SURPLUS REACTOR DISP. SCHEDULES

M-93-14 6/30/2003 6/30/2003 Y6/30/20036/30/2003

SUBMIT 105-F S&M PLAN TO EPA FOR 
APPROVAL IN PART

M-93-10 7/31/2003 7/30/2001 Y7/31/20037/31/2003

COMPLETE NEGOTIATION OF REMAINING 
SURPLUS REACTOR DISP. SCHEDULES

M-93-15 12/31/2003 12/31/2003 Y12/31/200312/31/2003

COMPLETE FINAL DISPOSITION OF ALL 100 
AREA SURPLUS REACTOR BLDGS

M-93-00 12/31/2049 9/30/2028 Y Y12/31/204912/31/2049

COMPLETE 105-F REACTOR INTERIM SAFE 
STORAGE

M-93-11 9/30/2003 11/30/2001 Y9/30/20039/30/2003

Begin Decontamination and Decommissioning Project PBS-97-031 2/28/1997

PBS Mission Completion PBS-MC-031 9/30/2043

PBS Project End PBS-PE-031 9/30/2043

Milestones - Part II
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

SUBMIT 105-B HAZARDS 
ASSESSMENT AND 
CHARACTERIZATION RPT TO 
EPA

M-93-04

INITIATE 105-F ISS 
CHARACTERIZATION AND 
DESIGN

M-93-07 Resolve Ecology comments after 
their review of WATS final report 
and revise report, if needed.  Send 
Ecology copy of Part 'A' Permit 
modified to reflect degree of clean 
closure agreed to by Ecology.

ISSUE B REACTOR PHASE II 
FEASIBILITY STUDY ENG. 
DESIGN RPT FOR CO

M-93-05

INITIATE 105-F ISS FIELD 
ACTIVITIES

M-93-09

ISSUE 105-DR DISPOSITION 
COMPETITIVE PROCUREMENT 
PACKAGE

M-93-12

INITIATE 
CHARACTERIZATION AND 
DESIGN OF ISS FOR THE 105DR 
REACTOR

M-93-13

COMPLETE 100-N AREA 
DECONTAMINATION & 
DECOMMISSIONING

M-16-01

INITIATE NEGOTIATION OF 
REMAINING SURPLUS 
REACTOR DISP. SCHEDULES

M-93-14

SUBMIT 105-F S&M PLAN TO 
EPA FOR APPROVAL IN PART

M-93-10

COMPLETE NEGOTIATION OF 
REMAINING SURPLUS 

M-93-15
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REACTOR DISP. SCHEDULES

COMPLETE FINAL 
DISPOSITION OF ALL 100 
AREA SURPLUS REACTOR 
BLDGS

M-93-00

COMPLETE 105-F REACTOR 
INTERIM SAFE STORAGE

M-93-11

YBegin Decontamination and 
Decommissioning Project

PBS-97-031 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-031 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-031 Administrative input to document 
the project end of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom.- Assess. 675.0085.00 590.00 20.00 22.025.00NF 1.00 1.00

Fac.

Decom- Cleanup 676.0077.00 599.00 25.00 20.0NF 13.00 5.00

Tech.

Deployed 5.00 1.006.006.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

84.00 38.00Decom.- Assess. NF 23.00 700.00

Fac.

93.00 49.00 1.00Decom- Cleanup NF 6.00 700.00

Tech.

Deployed Ntd 15.00 16.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

10.00 8.00 11.00 17.00 24.00 16.00 64.00 45.00 89.00 99.00 103.00Decom.- Assess. NF 22.00

Fac.

22.00 10.00 8.00 11.00 16.00 25.00 80.00 32.00 80.00 100.00 104.00Decom- Cleanup NF 20.00

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI Y7097 R THERMAL TREATMENT TEST 
FACILITIES

/

HASI Y7098 R 202-S \ 202S, 202S REDOX, S Plant 2006 2006 2007 Pending2007/

HASI N7099 R Wastewater Pond (Building 1324NA) 2010 Pending/

HASI N7100 R Wastewater Pond (Building 1324N) 2010 Pending/

HASI N7101 R Yioactive Solid Waste Disposal (Building  
1302N)

2010 Pending/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N7102 R 1306-N \ Yioactive Liquid Waste Lines 
(Building 1306N)BEMR

2010 2010 Pending/

HASI N7103 R Yioactive Liquid Waste Lines (Building 
1305N)

2010 Pending/

HASI N7104 R New Crib (Building 1325N) 2010 Pending/

HASI Y7105 R PHYSICAL AND CHEMICAL 
TREATMENT TEST FACILITIES

/

HASI N7106 R Old Crib (Building 1301N) 2010 Pending Y/

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N2622 Boat storage 2002 2002 2003 2003\

HASI 2628 R TRUSAF, 224-T TRUSAF, 
Transuranic Assay Facility

\

HASI N2914 HTS service building, West 2045 2045 2046 2046 Y\

HASI N2915 HTS service building, South 2044 2044 2045 2045 Y\

HASI N2916 HTS service building, East 2044 2044 2045 2045 Y\

HASI N2917 Cooling water equipment pad 2042 2042 2043 2043\

HASI N2919 Alkali metal storage 2041 2041 2042 2042\

HASI N2921 ICCW equipment building 2044 2044 2045 2045\

HASI N2922 Flammable storage 2039 2039 2040 2040\

HASI N2923 Cooling tower, FMEF 2040 2040 2041 2041\

HASI N2924 Cooling towers 2043 2043 2044 2044\
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Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
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Assess.
Date

Fore.
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RADClass/Subclass Hazard Acc. 
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Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N2925 Main heat dump, South 2038 2038 2039 Pending2039 Y\

HASI N2931 Nitrogen dewar pad 2037 2037 2038 2038\

HASI N2934 Painters shop 2036 2036 2037 2037\

HASI N2936 Cask loading station (Part of 
4717)

2035 2035 2036 2036\

HASI N2937 Reactor service building 2043 2043 2044 2044 Y\

HASI N2938 Interim maintenance & storage 
FA

2034 2034 2035 2035\

HASI N2939 Warehouse 2031 2031 2032 2032\

HASI N2944 FFTF control building 2043 2043 2044 2044\

HASI N2947 Auxilliary equipment building, 
West

2042 2042 2043 2043\

HASI N2948 Auxilliary equipment building, 
East

2042 2042 2043 2043\

HASI N2949 Control struct. & process sewer 2030 2030 2031 2031\

HASI N2950 Sewage treatment plant 2029 2029 2030 2030\

HASI N2951 Transformer station, West 
2.4KV

2028 2028 2029 2029\

HASI N2952 Transformer station, South 
2.4KV

2027 2027 2028 2028\

HASI N2953 Transformer station, East 2.4KV 2026 2026 2027 2027\

HASI N2954 Maintenance and storage facility 2024 2024 2025 2025\

HASI N2955 Fuels & material examination 
facil.

2023 2023 2024 2024\

HASI N2957 Closed loop heat dump, West #4 2022 2022 2023 2023\
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Actual
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HASI N2958 Closed loop heat dump, West #3 2021 2021 2022 2022\

HASI N2959 Closed loop heat dump, East #2 2019 2019 2020 2020 N\

HASI N2960 Closed loop heat dump, East #1 2018 2018 2019 2019 N\

HASI N2961 Main heat dump, West 2042 2042 2043 2043 Y\

HASI N2962 Main heat dump, South 2041 2041 2042 Pending2042 Y\

HASI N2963 Main heat dump, East 2041 2041 2042 2042 Y\

HASI N2964 FFTF reactor building 2041 2041 2042 2042 Y\

HASI N2965 Fuels storage facility 2005 2005 2006 2006 Y\

HASI N2969 Steam PRV Station 2038 2038 2039 2039\

HASI N2972 Geotechnical engineering lab 2038 2038 2039 2039 Y\

HASI N2982 Fusion material irradiation test 2038 2038 2039 2039\

HASI N2985 Radiological physics building 2038 2038 2039 2039\

HASI N2986 Irradiation physics building 2038 2038 2039 2039 Y\

HASI N2991 Positive ion accelerator facility 2038 2038 2039 2039\

HASI N2992 Electron accelerator facility 2038 2038 2039 2039\

HASI N2993 Radiological calibrations & stan 2037 2037 2038 2038 Y\

HASI N2995 Paint storage building 2037 2037 2038 2038\

HASI N2998 Gamma irradiation facility 2037 2037 2038 2038 Y\

HASI N3000 FFTF test article storage facility 2037 2037 2038 2038\

HASI N3002 Propane storage tanks structure 2037 2037 2038 2038\

HASI N3003 Solvent and acid storage 
building

2037 2037 2038 2038\
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Comp.
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Actual
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Comp.
Status
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Year
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Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N3007 Chemistry and metal sciences 
lab

2037 2037 2038 2038 Y\

HASI N3021 HEPA filter storage 2036 2036 2037 2037\

HASI N3022 Sodium storage 2036 2036 2037 2037\

HASI N3023 Storage building 2036 2036 2037 2037 Y\

HASI N3024 Laboratory equipment central 
pool

2036 2036 2037 2037\

HASI N3027 Storage building 2036 2036 2037 2037 Y\

HASI N3030 Organic chemistry laboratory 2036 2036 2037 2037\

HASI N3032 Storage building 2036 2036 2037 2037 Y\

HASI N3035 Oil storage building 2035 2035 2036 Pending2036 N\

HASI N3038 Paint shop 2035 2035 2036 2036\

HASI N3040 Radioanalytical laboratory 2004 2004 2005 2005 Y\

HASI N3046 Radiation monitoring building 2035 2035 2036 2036 Y\

HASI N3047 Paint storage 2035 2035 2036 2036\

HASI N3050 Photography building 2035 2035 2036 2036\

HASI N3058 Process water trenches 2035 2035 2036 2036\

HASI N3061 Switchstation 13.8KV 2035 2035 2036 2036\

HASI N3062 Electrical switch house, 2.4KV 2035 2035 2036 2036\

HASI N3065 FMIT master substation 2034 2034 2035 2035\

HASI N3066 Substation 115KV 2034 2034 2035 2035\

HASI N3074 Electrical cable pit, No. 3 2034 2034 2035 2035\

HASI N3075 Electrical cable pit, No. 2 2034 2034 2035 2035\
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HASI N3076 Oil storage facility 2034 2034 2035 2035\

HASI N3077 Paint shop 2034 2034 2035 2035\

HASI N3079 FMIT cooling tower 2033 2033 2034 2034\

HASI N3080 Waste loadout building 2034 2034 2035 2035 Y\

HASI N3081 Waste retention building 2033 2033 2034 2034 Y\

HASI N3082 Waste neutralization facility 2033 2033 2034 2034 Y\

HASI N3091 Waste acid storage building 2033 2033 2034 2034\

HASI N3093 Process effluent treatment 
facility

2003 2003 2004 2004\

HASI N3094 333 N-fuels manufacturing bldg. 2003 2003 2004 2004 Y\

HASI N3104 Hoghouses 2031 2031 2032 2032\

HASI N3105 Hog barns, 331HB1 thru 
331HB12

2031 2031 2032 2032\

HASI N3107 Life sciences laboratory 2033 2033 2034 2034 Y\

HASI N3113 Chemical sciences laboratory 2032 2032 2033 2033 Y\

HASI N3117 Post irradiation test laboratory 2010 2010 2012 2012 Y\

HASI N3119 Material science laboratory 2032 2032 2033 2033 Y\

HASI N3125 Maint. shop addition, part of 
325

2031 2031 2032 2032\

HASI N3126 Fluorine gas storage, part of 325 2031 2031 2032 2032\

HASI N3127 Shielded lab annex, part of 325 
B

2031 2031 2032 2032\

HASI N3128 Cesium recov. fac., part of 325 
B

2031 2031 2032 2032\
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HASI 3129 Radiochemistry building 2032 2032 2033 2033\

HASI N3135 Stack sampling facility 2009 2009 2010 2010 Y\

HASI N3136 Experimental lithium enclosure 2009 2009 2010 2010\

HASI N3137 Chemical engineering lab EXH 2008 2008 2009 2009\

HASI N3138 Chemical engineering building 2008 2008 2009 2009 Y\

HASI 3139 Chemical engineering building 2008 2008 2010 2010\

HASI N3145 Mechanical properties 
laboratory

2032 2032 2033 2033 Y\

HASI N3159 Core pump shltr, part of 321 
bldg.

2032 2032 2033 2033 Y\

HASI N3160 Hydro mech. seismic lab+B406 2032 2032 2033 2033 Y\

HASI N3162 Physical sciences laboratory 2030 2030 2031 2031 Y\

HASI N3165 HTLTR filter facility 2030 2030 2031 2031\

HASI N3166 HTLTR stack 2030 2030 2031 2031\

HASI N3167 Radiological calibration 
laboratory

2030 2030 2031 2031\

HASI N3169 Trench, West of 216,2 pond 2030 2030 20316/30/1996 2031\

HASI N3172 Backwash disposal pond 2030 2030 2031 2031\

HASI N3175 Gas bonding autoclave pit 2011 2011 2012 2012\

HASI N3176 Engineering develop. laboratory 2010 2010 2012 2012 Y\

HASI N3178 313 fuels manufacturing 
building

2007 2007 2008 2008 Y\

HASI N3182 SP-100 GES test facility 2005 2005 2006 2006\
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Year

Actual
Deac.
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HASI N3183 Fuels development lab 2007 2007 2008 2008 Y\ Radiological 
Facility

7/31/1997

HASI N3184 Fuels development laboratory 2007 2007 2008 2008 Y\ Radiological 
Facility

7/31/1997

HASI 3187 Retention basin 2029 2029 2030 2030\

HASI N3190 Materials development 
laboratory

2006 2006 2007 2007\

HASI N3191 Development, fabrication & test 
L

2029 2029 2030 2030\

HASI N3194 Hazardous waste storage facility 2029 2029 2030 2030\

HASI N3195 1251 yard shed 2029 2029 2030 2030\

HASI N3196 Engineering testing facility 2012 2012 2013 2013\

HASI N3199 304-C concentration facility 2002 2002 2003 2003\

HASI N3200 Uranium concretion change 
room

2002 2002 2003 2003\

HASI N3201 Uranium concrete facility 2002 2002 2003 2003\

HASI N3211 Process effluent treatment 
facility

2029 2029 2030 2030\

HASI N3212 303M Uranium oxide facility 2004 2004 2005 2005\

HASI N3213 Waste & material storage 2004 2004 2005 2005\

HASI N3214 Storage building 2004 2004 2005 2005\

HASI N3215 Pumphouse 2004 2004 2005 2005\

HASI N3216 Storage building 2029 2029 2030 2030\

HASI N3217 Material evaluation laboratory 2004 2004 2005 2005\
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HASI N3218 Storage building 2004 2004 2005 2005\

HASI N3219 Storage building 2004 2004 2005 2005\

HASI N3223 Opacity reduction facility 2031 2031 2032 2032\

HASI N3226 Gaseous effluent release points 2042 2042 2043 2043\

HASI N3227 Stack 2027 2027 2028 Pending2028 Y\

HASI 3228 Stack 2027 2027 2028 2028 Y\ 7/31/1994

HASI N3229 Gaseous effluent release points 2040 2040 2041 2041\

HASI N3230 Gaseous effluent release points 2039 2039 2040 2040\

HASI N3231 Stacks MWTF West 2033 2033 2034 2034\

HASI N3232 West stack 2032 2032 2033 2033 Y\ 7/31/1994

HASI N3233 East stack 2032 2032 2033 Pending2033 Y\ 7/31/1994

HASI N3234 Stack 2032 2032 2033 Pending2033 N\ 7/31/1994

HASI N3235 Stack 2032 2032 2033 Pending2033 N\ 7/31/1994

HASI N3237 Stack 2031 2031 2032 Pending2032 N\ 7/31/1994

HASI 3238 Stack 2031 2031 2032 2032 Y\ 7/31/1994

HASI N3240 Stack 2031 2031 2032 Pending2032 Y\ 7/31/1994

HASI N3241 Gaseous effluent release points 2033 2033 2034 2034\

HASI N3242 Stacks MWTF East 2037 2037 2038 2038\

HASI N3243 TGE HVAC exhaust stack 2037 2037 2038 2038\

HASI N3252 Exhaust stack 2022 2022 2023 2023\

HASI N3253 PDD monitoring building 2031 2031 2032 2032\

HASI N3254 SWL sample station 2031 2031 2032 2032\
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HASI N3255 CSL sample station 2031 2031 2032 2032\

HASI N3256 PDD sample station 2030 2030 2031 2031\

HASI N3257 SCD sample and pumpout 
station

2030 2030 2031 2031\

HASI N3258 Crib sampler house 2030 2030 2031 2031\

HASI N3259 ASD sample station 2030 2030 2031 2031\

HASI N3262 Offgas treatment & monitoring 
ST

2030 2030 2031 2031\

HASI N3265 Off gas trtmnt. & recov. 2031 2031 2032 Pending2032 Y\ 7/31/1994

HASI N3266 Off-gas filter 2030 2030 2031 2031\

HASI N3267 Hydrogen peroxide storage 2030 2030 2031 2031\

HASI N3268 Offgas treatment facility 2030 2030 2031 2031\

HASI N3273 Stack monitoring station 2027 2027 2028 Pending2028 N\ 7/31/1994

HASI N3274 Fission products release lab 2039 2039 2040 2040\

HASI N3275 Jet pit house 2031 2031 2032 Pending2032 Y\ 7/31/1994

HASI N3276 292B stacl monitoring station 2022 2022 2023 2023\

HASI N3277 PUREX gases effl. monitor. 
bldg.

2030 2030 2031 2031\

HASI N3278 PR stack sample house 2030 2030 2031 2031\

HASI N3302 Main exhaust air stack (234-5Z) 2042 2042 2043 2043\

HASI N3303 Exhaust air filter stack building 2042 2042 2043 2043\

HASI N3304 Stack 2027 2027 2028 2028 Y\ 7/31/1994

HASI N3305 Exhaust gas fan cntrl HS. 2026 2026 2027 Pending2027 Y\ 7/31/1994
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HASI N3306 Exhst. fan ctrl. house & sand 
fltr.

2039 2039 2040 2040\

HASI N3307 Stack 2030 2030 2031 Pending2031 Y\ 7/31/1994

HASI N3308 Fan house, sand filter 2030 2030 2031 Pending2031 Y\ 7/31/1994

HASI N3309 B Plant filter (B-463) 2022 2022 2023 2023\

HASI N3310 Instrument service building 2022 2022 2023 2023\

HASI N3311 Instrument service building 2022 2022 2023 2023\

HASI N3312 Stack exhaust encap. structure 2022 2022 2023 2023\

HASI N3313 Air control house 2022 2022 2023 2023\

HASI N3314 Exhaust air filter cells 1 & 2 2022 2022 2023 2023\

HASI N3315 Exhaust air filter instrmnt. house 2022 2022 2023 2023\

HASI N3316 Exhaust air sample house 2022 2022 2023 2023\

HASI N3317 Exhaust air ctrl. house, sand 
filter

2022 2022 2023 2023\

HASI N3318 Exhaust air filter stack building 2030 2030 2031 2031\

HASI N3319 Tunnel spray  encl. & caisson 2029 2029 2030 2030\

HASI N3320 Sample station #3 2029 2029 2030 2030\

HASI N3321 AOG sample station 2029 2029 2030 2030\

HASI N3322 Sample station #2 2029 2029 2030 2030\

HASI N3323 Filter cell #4 2029 2029 2030 2030\

HASI N3324 Filter pit and stack 2029 2029 2030 2030\

HASI N3325 Exhaust air sampler house 2029 2029 2030 2030\

HASI N3326 Exhaust air sampler house 2029 2029 2030 2030\
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HASI N3327 Filter cell #3 2029 2029 2030 2030\

HASI N3329 Wells & pump houses general 2037 2037 2038 2038\

HASI N3332 Monitoring building 2042 2042 2043 2043\

HASI N3333 Cooling water sampler 2030 2030 2031 Pending2031 N\ 7/31/1994

HASI N3334 Wier control structure 2033 2033 2034 2034\

HASI N3335 Wier control structure 2033 2033 2034 2034\

HASI N3336 Wier structure 2033 2033 2034 2034\

HASI N3337 Control structure 2033 2033 2034 2034\

HASI N3338 Chem. sewer sampling bldg. no. 2029 2029 2030 2030\

HASI N3339 Sewer sampler building 2029 2029 2030 2030\

HASI N3342 Backflow prevention building 2037 2037 2038 2038\

HASI N3347 284W powerhouse 2037 2037 2038 2038\

HASI N3348 284E powerhouse 2037 2037 2038 2038\

HASI N3364 Backup generator facility 2029 2029 2030 2030\

HASI N3371 Solvent recovery 2026 2026 2027 Pending2027 Y\ 7/31/1994

HASI N3372 Hexone storage tank 2030 2030 2031 Pending2031 Y\ 7/31/1994

HASI N3373 Hexone storage tank 2029 2029 2030 Pending2030 Y\ 7/31/1994

HASI N3374 Solvent handling 2029 2029 2030 Pending2030 Y\ 7/31/1994

HASI N3375 Industrial facility 2016 2016 2017 2017 Y\ 7/31/1994

HASI N3376 276-B cold solvent storage bldg. 2021 2021 2022 2022\

HASI N3377 Cold solvent storage building, 
R C

2028 2028 2029 2029\
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HASI N3385 Chem storage warehouse 2026 2026 2027 2027 N\ 12/31/199
7

HASI N3396 Cargo restraint transport dock 2042 2042 2043 2043\

HASI N3397 Plutonium storage support fac. 2042 2042 2043 2043\

HASI N3398 Plutonium storage building 2042 2042 2043 2043\

HASI N3400 Chemical storage 2042 2042 2043 2043\

HASI N3413 Liquid nitrogen storage tank 2042 2042 2043 2043\

HASI N3414 Gas storage 2042 2042 2043 2043\

HASI N3434 Sodium storage building 2040 2040 2041 Pending2041\

HASI N3435 Sodium storage building 2040 2040 2041 Pending2041\

HASI N3453 Laundry facility 2037 2037 2038 2038\

HASI N3454 Radiation monitoring & 
protection

2039 2039 2040 2040\

HASI N3455 Radiation monitoring & 
protection

2039 2039 2040 2040\

HASI N3456 Radiation monitoring & 
protection

2039 2039 2040 2040\

HASI N3457 Radiation monitoring & 
protection

2032 2032 2033 2033\

HASI N3458 Radiation monitoring & 
protection

2032 2032 2033 2033\

HASI N3459 Radiation monitoring & 
protection

2034 2034 2035 2035\

HASI N3460 Rad monitoring & protective 
clos.

2021 2021 2022 2022\
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HASI N3461 Rad monitoring & protective 
clos.

2021 2021 2022 2022\

HASI N3463 Mask laundry and office bldg. 2037 2037 2038 2038\

HASI N3466 Truck loadout station 2041 2041 2042 2042\

HASI N3467 Welding laboratory building 2037 2037 2038 2038\

HASI N3471 Plastic fabrication shop 2041 2041 2042 2042\

HASI N3472 Hot/cold shop 2025 2025 2026 2026 Y\ Other Industrial 
Facility

7/31/1994

HASI N3481 Office machine storage 2037 2037 2038 2038\

HASI N3483 Sand filter sampler 2029 2029 2030 Pending2030 Y\ 7/31/1994

HASI N3485 Critical mass fissile storage 2036 2036 2037 2037\

HASI N3486 Laboratory chemical storage 2032 2032 2033 2033\

HASI N3490 Fire protection shed 2025 2025 2026 2026 Y\ Other Industrial 
Facility

3/31/1996

HASI N3491 RM checkout station, near 
tunnell

2021 2021 2022 2022\

HASI N3501 Insulator shp/adj. wste shed 2025 2025 2026 2026 Y\ Other Industrial 
Facility

3/31/1996

HASI N3502 Oil storage shed 2025 2025 2026 2026 Y\ Other Industrial 
Facility

3/31/1996

HASI N3503 Oil storage bldg. 2029 2029 2030 Pending2030 N\ 7/31/1994

HASI N3504 Paint storage building 2036 2036 2037 2037\

HASI N3505 Paint storage facility 2036 2036 2037 2037\

HASI N3506 Paint shop 2036 2036 2037 2037\
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HASI N3507 Drum storage shed 2028 2028 2029 2029\

HASI N3508 Storage building 2036 2036 2037 2037\

HASI N3509 Paint storage building 2021 2021 2022 2022\

HASI N3513 Sludge vault general strge bldg. 2028 2028 2029 2029\

HASI N3514 Dry chemical warehouse 2028 2028 2029 2029\

HASI N3519 Regulated garage & heavy 
equip.

2036 2036 2037 2037\

HASI N3520 Garage 2036 2036 2037 2037\

HASI N3524 Stack monitoring station 2041 2041 2042 2042\

HASI N3525 Electrical instrumentation 
building

2039 2039 2040 Pending2040\

HASI N3526 Electrical instrumentation 
building

2021 2021 2022 Pending2022\

HASI N3532 STK gas monitor 2028 2028 2029 Pending2029 Y\ 7/31/1994

HASI N3533 2E garage 2036 2036 2037 2037\

HASI N3534 Air compressor building 2028 2028 2029 2029\

HASI N3538 Inert gas preparation bldg. 2028 2028 2029 2029 N\ 7/31/1994

HASI N3539 Office 2024 2024 2025 Pending2025 Y\ 7/31/1994

HASI N3540 Service & office bldg. 2034 2034 2035 2035\

HASI N3541 Laundry storage bldg. N. of 271 2021 2021 2022 2022\

HASI N3542 PUREX maint. support facility 2028 2028 2029 2029\

HASI N3543 Instrument bldg. 2028 2028 2029 2029\

HASI 3546 Laggers shop 2028 2028 2029 2029 N\ 7/31/1994
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HASI N3552 Equipment decontam. 2038 2038 2039 2039\

HASI N3553 Storage building 2028 2028 2029 2029 Y\ 7/31/1994

HASI N3570 Condens neutral tank 2025 2025 2026 Pending2026\

HASI N3572 Hazardous materials storage 2032 2032 2033 2033\

HASI N3574 Control house 2021 2021 2022 2022\

HASI N3579 Electrical switching station 2041 2041 2042 2042\

HASI N3580 Electrical switching station, 
struc.

2036 2036 2037 2037\

HASI N3581 Laboratory electrical switch sta. 2028 2028 2029 2029\

HASI N3582 Substation 13.8 KV 2021 2021 2022 2022\

HASI N3583 Electrical switching station 13.8 
K

2028 2028 2029 2029\

HASI N3606 Hazardous waste storage bldg. 2 2039 2039 2040 2040\

HASI N3607 Hazardous waste storage bldg. 2 2039 2039 2040 2040\

HASI N3608 Salt well receiver 2038 2038 2039 2039\

HASI N3609 Instrument control house 2032 2032 2033 2033\

HASI N3610 Waste lift station (vault) 2032 2032 2033 2033\

HASI N3611 Waste displ. vault, underground 
2

2034 2034 2035 2035\

HASI N3612 Salt well receiver vault 2021 2021 2022 2022\

HASI N3613 Salt well receiver vault 2028 2028 2029 2029\

HASI N3614 500 KW standby generator encl. 2028 2028 2029 2029\

HASI N3615 Diversion box no. 2 waste 2027 2027 2028 2028\
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HASI N3616 244AR sludge vault 2027 2027 2028 2028\

HASI N3617 Waste vault & instrument house 2027 2027 2028 2028\

HASI N3632 Cooling towers and concrete pad 2041 2041 2042 2042\

HASI N3633 Low level waste treatment 2041 2041 2042 2042\

HASI N3634 GPF electrical substation 2036 2036 2037 2037\

HASI N3635 Grout process. fac. press. redu 2036 2036 2037 2037\

HASI N3636 GPF filtration module 2035 2035 2036 2036\

HASI N3637 GPF standby generator 2035 2035 2036 2036\

HASI N3638 GPF additives module 2035 2035 2036 2036\

HASI N3639 GPF dry blend handling/feed 
mod.

2035 2035 2036 2036\

HASI N3640 Grout processing facility motor 
PI

2027 2027 2028 2028\

HASI N3641 Grout process. facility (GPM) 
mix

2035 2035 2036 2036\

HASI N3659 Monitor building 2041 2041 2042 2042\

HASI N3660 Waste treatment facility 2041 2041 2042 2042\

HASI N3661 Vent house 2038 2038 2039 2039\

HASI N3662 Control facility 2038 2038 2039 2039\

HASI N3663 242T evaporator 2038 2038 2039 2039\

HASI N3664 242S evaporator 2032 2032 2033 2033\

HASI N3665 Cask loading building 2021 2021 2022 2022\
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HASI 3666 242-B evaporator facility 2021 2021 2022 2022\

HASI N3667 LERF storage building 2027 2027 2028 2028\

HASI N3668 Turbine building 2027 2027 2028 2028\

HASI N3669 Nitric acid unloading station 2027 2027 2028 2028\

HASI N3671 242A evaporator 2027 2027 2028 2028\

HASI N3758 Open area slab struc., uranium S 2041 2041 2042 2042\

HASI N3759 Sump control & filter building 2041 2041 2042 2042\

HASI N3760 Sump confinement building 2041 2041 2042 2042\

HASI N3761 Sump vent enclosure 2041 2041 2042 2042\

HASI N3762 Sampling building 2040 2040 2041 2041\

HASI N3763 Vault (thorium storage) 2024 2024 2025 Pending2025 Y\ 7/31/1994

HASI N3764 Waste metal recovery facil., U 2039 2039 2040 2040\

HASI N3765 Waste metal recovery facil., TX 2038 2038 2039 2039\

HASI N3766 Intermediate pump station 2038 2038 2039 2039\

HASI N3767 Chemical make up building 2038 2038 2039 2039\

HASI N3768 Waste disposal condenser house 2032 2032 2033 2033\

HASI 3769 Waste disp cond HS 2027 2027 2028 2028 Y\ 7/31/1994

HASI N3770 Waste disp cond HS 2027 2027 2028 2028 Y\ 7/31/1994

HASI 3771 CX-72 tank & green house 2016 2016 2017 2017 Y\ Radiological 
Facility

7/31/1994

HASI 3772 Tank 2016 2016 2017 2017 Y\ Radiological 
Facility

7/31/1994

HASI 3773 Tank 2016 2016 2017 2017 Y\ Radiological 7/31/1994
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HASI N3774 Waste disposal 2034 2034 2035 2035\

HASI N3775 Wst. disposal control house, 
241C

2034 2034 2035 2035\

HASI N3776 Metal recovery facilities 2033 2033 2034 2034\

HASI N3777 Metal recovery facilities 2033 2033 2034 2034\

HASI N3778 Metal recovery facilities 2033 2033 2034 2034\

HASI N3779 Metal recovery facilities 2033 2033 2034 2034\

HASI N3780 Air compressor facility 2033 2033 2034 2034\

HASI N3781 Organic waste incinertor 2033 2033 2034 2034\

HASI N3782 Cesium loadout 2017 2017 2018 Pending2018 Y\ 7/31/1994

HASI N3783 Compressor house, ITS1 2020 2020 2021 2021\

HASI N3784 Control house in tank 
solidification

2020 2020 2021 2021\

HASI N3785 Control house & compressor, 
ITS2

2020 2020 2021 2021\

HASI N3786 Wst. mat'l. recovery fac., divers 2020 2020 2021 2021\

HASI N3787 Waste metal recovery facilities 
B F

2020 2020 2021 2021\

HASI N3788 EP bldg. annex 2027 2027 2028 2028\

HASI N3789 EP bldg. 2027 2027 2028 2028\

HASI N3790 Vent recirculation equipment 
vault

2027 2027 2028 2028\

HASI N3791 Vent recirculation equipment 2026 2026 2027 2027\
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HASI N3792 Condensate pump pit 2026 2026 2027 2027\

HASI N3793 Condensate valve pit 2026 2026 2027 2027\

HASI N3794 Condensate valve pit 2026 2026 2027 2027\

HASI N3795 Vent recirculation equipment 
vault

2026 2026 2027 2027\

HASI N3796 Vent recirculation equipment 
vault

2026 2026 2027 2027\

HASI N3797 Sluice transfer boxes 2026 2026 2027 2027\

HASI N3798 Pump out pits 2026 2026 2027 2027\

HASI N3799 Condensate valve pit 2026 2026 2027 2027\

HASI N3800 Compressor building 2026 2026 2027 2027\

HASI N3801 Ventilation building 2025 2025 2026 2026\

HASI N3802 Cooling towers 2025 2025 2026 2026\

HASI N3803 Cooling towers 2025 2025 2026 2026\

HASI N3804 Airlift circulator control 
building

2025 2025 2026 2026\

HASI N3805 Water treatment and pump 
house

2025 2025 2026 2026\

HASI N3806 Instrument building 2025 2025 2026 2026\

HASI N3807 Sampling facility 2025 2025 2026 2026\

HASI N3808 Valve pit 2025 2025 2026 2026\

HASI N3809 Flush pit 2025 2025 2026 2026\
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HASI N3810 Leak detection pit 2025 2025 2026 2026\

HASI N3811 Diversion box 2025 2025 2026 2026\

HASI N3812 AP farm samples building 2025 2025 2026 2026\

HASI N3813 Compressor building 2024 2024 2025 2025\

HASI N3814 Instrument control house 2024 2024 2025 2025\

HASI N3815 Tank farm vent. 2025 2025 2026 Pending2026 Y\ 7/31/1994

HASI N3819 DMRHF dry blended 
strge/truck LO

2035 2035 2036 2036\

HASI N3821 DMF transfer pump pit 2035 2035 2036 2036\

HASI N3822 DMF attapulgite clay silo 2035 2035 2036 2036\

HASI N3823 DMF pottery clay silo 2035 2035 2036 2036\

HASI N3824 DMF fly ash silo 2035 2035 2036 2036\

HASI N3825 DMF cement silo 2020 2020 2021 2021\

HASI N3827 Plutonium processing plant 2024 2024 2025 2025\

HASI N3830 Plutonium reclamation bldg. 2040 2040 2041 2041\

HASI N3833 Z-Plant PU finishing 2040 2040 2041 2041\

HASI N3834 Waste drum storage 2040 2040 2041 2041\

HASI N3837 234-5Z plutonium finishing 
plant

2040 2040 2041 2041\

HASI N3840 Exhaust filter 2027 2027 2028 Pending2028 Y\ 7/31/1994

HASI N3841 Plutonium conc. 2004 2004 2005 Pending2005 Y\ Nuclear 
Facility, 
Category 2

7/31/1994

Page 32 of 70

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0420

Project RL-ER06 / Decontamination and Decommissioning

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N3847 Pu metalurgy engineering lab 2040 2040 2041 2041\

HASI N3851 Organic waste recovery bldg. 2020 2020 2021 2021\

HASI N3853 Hot yard shed 2020 2020 2021 2021\

HASI N3865 Encapsulation repair shop 2020 2020 2021 2021\

HASI N3866 Encapsul. waste mon/sample 
bldg.

2020 2020 2021 2021\

HASI N3867 K3 filter pit encapsulation 
facility

2020 2020 2021 2021\

HASI N3868 K1 filter pit encapsulation 
facility

2020 2020 2021 2021\

HASI N3869 Waste encapsul. & storage 
facility

2019 2019 2020 2020\

HASI N3876 Paint shop 2019 2019 2020 2020\

HASI N3878 UO3 calcintn. bldg 2024 2024 2025 2025 Y\ Other Industrial 
Facility

3/31/1996

HASI N3879 UO3 plant conc. bldg. 2023 2023 2024 2024 Y\ Other Industrial 
Facility

3/31/1996

HASI N3880 Concentration 2025 2025 2026 2026 Y\ Nuclear 
Facility, 
Category 3

7/31/1994

HASI N3885 Laboratory - Office building 2039 2039 2040 2040\

HASI N3886 Laboratory - Office building 2038 2038 2039 2039\

HASI N3887 Equipment storage 2032 2032 2033 2033\

HASI N3888 Solid waste storage bldg. 2032 2032 2033 2033\

HASI N3889 North filter building 2032 2032 2033 2033\
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HASI N3890 South filter building 2032 2032 2033 2033\

HASI N3891 Standards/process dev 
laboratory

2031 2031 2032 2032\

HASI N3892 Central analytical laboratory 2031 2031 2032 2032\

HASI N3903 Process canyon 2026 2026 2027 Pending2027 Y\ Nuclear 
Facility, 
Category 3

7/31/1994

HASI N3904 T Plant canyon laundry storage 2038 2038 2039 2039\

HASI N3905 Vent fan house 2038 2038 2039 2039\

HASI N3906 221T Plant 2037 2037 2038 2038\

HASI N3907 Process condensate facility 2019 2019 2020 2020\

HASI N3908 BCP pump pit 2019 2019 2020 2020\

HASI N3909 Canyon crane maint. facility 2019 2019 2020 2020\

HASI N3910 B Plant cooling wtr. sampl. encl. 2019 2019 2020 2020\

HASI N3911 Condensate effl. discharge fac. 2019 2019 2020 Pending2020\

HASI N3912 Fork lift storage bldg. 2019 2019 2020 2020\

HASI N3913 Laundry storage bldg. 2019 2019 2020 2020\

HASI N3914 SWP change house 2019 2019 2020 2020\

HASI N3915 Process steam/condensate bldg. 2019 2019 2020 2020\

HASI N3916 Sewer monitoring station 2019 2019 2020 2020\

HASI N3917 BCE neutralization system bldg. 2018 2018 2019 2019\

HASI N3918 221-B Plant (WESF) 2018 2018 2019 2019\

HASI N3924 Rad waste staging & transfer 2031 2031 2032 2032\
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HASI N3925 Hazardous waste emerg. equip. 2018 2018 2019 2019\

HASI N3927 Vault, behind 222B, inactive 2018 2018 2019 2019\

HASI N3928 Grout disposal vault #1 2035 2035 2036 2036\

HASI N3929 Grout disposal facilities 2035 2035 2036 2036\

HASI N3930 Failed equipment disposal 
tunnel

2024 2024 2025 2025\

HASI N3931 Failed equipment disposal 
tunnel

2024 2024 2025 2025\

HASI N3934 Water treatment building 2018 2018 2019 2019\

HASI N3939 Contaminated soild removal fac. 2040 2040 2041 2041\

HASI N3940 Z-9 mining facility 2040 2040 2041 2041\

HASI N3941 PUREX cooling wtr line flow 
meter

2024 2024 2025 2025\

HASI N3942 Contingency pond control struct. 2024 2024 2025 2025\

HASI N3943 Process condensate sampl. fac. 2024 2024 2025 2025\

HASI N3944 Crib control structure 2024 2024 2025 2025\

HASI N3945 Crib control structure 2024 2024 2025 2025\

HASI N3946 216A29 ditch control structure 2024 2024 2025 2025\

HASI N3947 Valve control house 2023 2023 2024 2024\

HASI N3948 Valve control facility 2023 2023 2024 2024\

HASI N3950 Gas prep facility 2017 2017 2018 2018 Y\ 7/31/1994

HASI N3952 Chemical storage bldg. 2037 2037 2038 2038\

HASI N3953 PUREX warehouse 2023 2023 2024 2024\
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HASI N3958 Oxygen gas dock 2031 2031 2032 2032\

HASI N3959 Fission product load in station 2023 2023 2024 2024\

HASI N3964 Gas storage dock 2031 2031 2032 2032\

HASI 3965 Storage 2022 2022 2023 2023 Y\ 7/31/1994

HASI 3966 Storage 2022 2022 2023 2023 Y\ Nuclear 
Facility, 
Category 3

HASI 3967 Storage 2022 2022 2023 2023 Y\ 7/31/1994

HASI N3968 Fission product load out station 2018 2018 2019 2019\

HASI N3969 Fission product load out station 2023 2023 2024 2024\

HASI N3974 Tank farm 2023 2023 2024 2024 Y\ 3/31/1996

HASI N3975 Tank farm 2023 2023 2024 2024 Y\ 3/31/1996

HASI N3976 Bulk stor. aqueous makeup 
tanks

2027 2027 2028 2028 Y\ 7/31/1994

HASI N3977 Diverter station 2018 2018 2019 2019\

HASI N3978 BCE sump/pump station 2018 2018 2019 2019\

HASI N3979 BCE diversion/pump station 2018 2018 2019 2019\

HASI N3980 BCE neutralization 2018 2018 2019 2019\

HASI N3981 Chem makeup tnk frm, pmp 
house

2023 2023 2024 2024\

HASI N3983 Hazardous waste mat'l. accum. 2034 2034 2035 2035\

HASI N3984 Material management pad 2034 2034 2035 2035\

HASI N3987 Animal control oper. pesticide 2034 2034 2035 2035\
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HASI N3988 Oil drum storage, PUREX 2023 2023 2024 2024\

HASI N3991 209-E critical mass laboratory 2034 2034 2035 2035\

HASI N3992 Waste managmnt equip. test fac. 2034 2034 2035 2035\

HASI 3995 Sample shack 2023 2023 2024 2024 Y\ 3/31/1996

HASI N3996 Retention basin 2022 2022 2023 2023 Y\ Other Industrial 
Facility

7/31/1994

HASI N3997 Water retention basin 2031 2031 2032 2032\

HASI N3998 207-S water retention basin 2027 2027 2028 2028 N\ 7/31/1994

HASI N3999 207BA sampling bldg. 2018 2018 2019 2019\

HASI N4001 Vacuum acid fractionator bldg. 2023 2023 2024 2024\

HASI N4003 Silica gel facility 2025 2025 2026 Pending2026 Y\ 7/31/1994

HASI N4006 Railcar unloading facility 2023 2023 2024 2024\

HASI N4007 Acid stor. vault, U cell below 
GR

2023 2023 2024 2024\

HASI N4009 Concntrted. uranium tnk encl. 2022 2022 2023 2023 Y\ Other Industrial 
Facility

3/31/1996

HASI N4010 Tank farms 2022 2022 2023 2023 Y\ Other Industrial 
Facility

3/31/1996

HASI N4011 Acid pump house 2023 2023 2024 2024\

HASI N4014 Canyon building (REDOX) (C) 2031 2031 2032 2032\ Nuclear 
Facility, 
Category 2

HASI 4015 Redox 2032 2032 2033 2033 Y\ Nuclear 
Facility, 
Category 3

7/31/1994
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HASI N4016 202-A PUREX processing bldg. 2023 2023 2024 2024\

HASI 4030 Vertical safety rod test tower 2004 2004 2005 2005\

HASI N4033 Effluent valve pit 2014 2014 2015 2015\

HASI N4034 Effluent valve pit 2003 2003 2004 2004\

HASI N4035 Effluent water monitoring 
station

2014 2014 2015 2015\

HASI N4036 189-D water treatment bldg. 2004 2004 2005 Pending2005\

HASI N4037 185-D wtr. trtment./develop. lab 2003 2003 2004 2004\

HASI N4040 Filter plant head house, chlorine 2014 2014 2015 2015\

HASI N4043 Lime feeder building 2013 2013 2014 2014\

HASI N4044 Lime feeder building 2013 2013 2014 2014\

HASI N4046 Lime feeder building 2013 2013 2014 2014\

HASI N4047 Lime feeder building 2012 2012 2013 2013\

HASI N4052 Headhouse/chlorine 2012 2012 2013 2013\

HASI N4054 Headhouse/chlorine 2012 2012 2013 2013\

HASI N4071 Sodium storage tank enclosure 2003 2003 2004 2004\

HASI N4072 Self service gasoline station 2014 2014 2015 2015\

HASI N4074 Oil and paint storage shed 2011 2011 2012 2012\

HASI N4075 Solvent storage - abandoned 2002 2002 2003 2003\

HASI N4076 Water studies recirc. bldg. 2011 2011 2012 2012\

HASI N4077 Development laboratory 2011 2011 2012 2012\

HASI N4078 1706KE wtr. studies semiworks 2010 2010 2011 Pending2011\
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HASI N4079 Effluent water trtmnt. pilot plan 2010 2010 2011 2011\

HASI N4080 KW power control bldg. 2010 2010 2011 2011\

HASI N4081 Demin. water plant/waste pad 2013 2013 2014 Pending2014\

HASI N4083 Environ. monitoring station 2009 2009 2010 2010\

HASI N4085 Wste. water pumphouse 2002 2002 2003 2003\

HASI N4086 Wste. water pumphouse, lift sta. 2002 2002 2003 2003\

HASI N4087 Wste. water pumphouse, lift sta. 2002 2002 2003 2003\

HASI N4088 Gas bottle storage 2012 2012 2013 Pending2013\

HASI N4089 Laydown storage area 2011 2011 2012 Pending2012\

HASI N4090 Hazardous waste pad 2010 2010 2011 Pending2011\

HASI N4092 Fixed metal paint shop 2009 2009 2010 Pending2010\

HASI N4093 KW powerstation 230 KV 2009 2009 2010 2010\

HASI N4094 Primary substation switch house 2002 2002 2003 2003\

HASI N4097 Export valve house 2008 2008 2009 Pending2009\

HASI N4098 Effluent water pilot annes 2007 2007 2008 2008\

HASI N4099 Rupture waste process. facility 2006 2006 2007 2007\

HASI N4100 Rupture waste process. pump pit 2005 2005 2006 2006\

HASI 4101 Liquid waste pump pit 2004 2004 2005 2005\

HASI 4102 Liquid waste 2003 2003 2004 2004\

HASI N4104 119-KE exhst. air sampling 
bldg.

2009 2009 2010 Pending2010\

HASI 4139 Valve pit 2013 2013 2014 2014Miscellaneous\Other Other Industrial 
Facility

7/31/1994
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HASI N4140 Sewage lift station #3 2013 2013 2014 Pending2014 NMiscellaneous\Other 7/31/1994

HASI N4141 Sewage lift station #2 2013 2013 2014 2014 NMiscellaneous\Other 7/31/1994

HASI N4142 Sewage lift station #1 2013 2013 2014 2014 NMiscellaneous\Other 7/31/1994

HASI N4143 Export water tie-in bldg. 2012 2012 2013 2013 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4144 Water supply tanks 2012 2012 2013 2013 YTanks\Above Ground 
Storage Tanks

Other Industrial 
Facility

7/31/1994

HASI N4145 Process water pumphouse 2014 2014 2015 2015 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4146 Main pump house 2004 2004 2005 Pending2005 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4147 Complex 9/30/1995 Pending YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4148 Main pump house 8/28/1997 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4149 HGP T/G bldg. 2012 2012 2013 2013 YBuildings & 
Equipment\Other 
Buildings

HASI N4150 Chemical injection house 2012 2012 2013 2013 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4151 Compressor shed 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Other 

Other Industrial 
Facility

7/31/1994
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HASI N4152 F/O day tanks 9/30/1996 NTanks\Above Ground 
Storage Tanks

Other Industrial 
Facility

7/31/1994

HASI N4153 Air handler annex 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4154 Pwr. annex (CE boilers) 2011 2011 2012 Pending2012 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4155 Clear well 2011 2011 2012 Pending2012 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4156 Pumphouse 2011 2011 2012 Pending2012 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4157 Wtr. fltr. plant 2011 2011 2012 Pending2012 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4158 Filter plant 2014 2014 2015 2015 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4159 Pipe tunnels 2014 2014 2015 2015 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4160 West clearwell 2003 2003 2004 2004 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4161 West Clearwell 2003 2003 2004 2004 NBuildings & 
Equipment\Other 

7/31/1994
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HASI N4162 Filter plant 9/30/1996 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4163 Hi-lift pumphouse 2010 2010 2011 Pending2011 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4164 Emer. WTR/pumphouse 2014 2014 2015 2015 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4165 HGP river pumphouse 2010 2010 2011 2011 NBuildings & 
Equipment\Other 
Buildings

HASI N4166 Sample sta. skid 2010 2010 2011 Pending2011 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4167 Dsl. pumphouse 2010 2010 2011 Pending2011 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4168 Rvr. water pumphouse 2010 2010 2011 Pending2011 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4169 River pumphouse 2014 2014 2015 2015 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4170 Pipe trestle 2009 2009 2010 2010 YMiscellaneous\Other

HASI N4171 Pipe trestle 2009 2009 2010 2010 YMiscellaneous\Other Other Industrial 
Facility

7/31/1994
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HASI N4172 Laydown storage yard 2009 2009 2010 2010 YAbove Ground Material 
/ Waste\Storage Yards 
and Pads

7/31/1994

HASI N4173 Decon hot shop 2014 2014 2015 2015 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4174 Arsenal 2003 2003 2004 Pending2004 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4175 Oil tanks 2009 2009 2010 2010 YTanks\Above Ground 
Storage Tanks

Other Industrial 
Facility

7/31/1994

HASI N4176 Solvent house 6/30/1997 Pending10/25/199
6

NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4177 Insulation shop 2008 2008 2009 2009 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4178 Boat house 2008 2008 2009 Pending2009 NBuildings & 
Equipment\Other 
Buildings

HASI N4179 Sewer lift station 2008 2008 2009 Pending2009 NMiscellaneous\Other 7/31/1994

HASI N4180 Storage bldg./main 2008 2008 2009 Pending2009 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4181 Maint. shop annex 2008 2008 2009 Pending2009 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4182 Inst./elect. facility 2007 2007 2008 Pending2008 NBuildings & 
Equipment\Other 

7/31/1994
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HASI N4183 Crosstie tnnl. bldg. 2013 2013 2014 Pending2014 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4184 F/oil pmphouse 2007 2007 2008 Pending2008 YTanks\Above Ground 
Storage Tanks

Other Industrial 
Facility

7/31/1994

HASI N4185 Oil storage vault 2013 2013 2014 Pending2014 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4186 Oil storage facility 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4187 Oil storage facility 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Other 
Buildings

HASI N4188 Pwr. cntl. bldg. 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4189 Demin. plant 2007 2007 2008 Pending2008 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4190 Vacuum seal house 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4191 BPA switch yard 2006 2006 2007 2007 NMiscellaneous\Other

HASI N4192 Switchgear bldg. 2006 2006 2007 Pending2007 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994
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HASI N4193 250kv sub sta. 2006 2006 2007 Pending2007 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4194 Heat recovery station 2012 2012 2013 2013 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4195 Heat recovery station 2012 2012 2013 2013 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4196 Waste storage facility 2006 2006 2007 Pending2007 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4197 Diversion vlve. house 2006 2006 2007 2007 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4198 Turbine meter vault 2006 2006 2007 Pending2007 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4199 Crib eff. iodine monitor 2005 2005 2006 Pending2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4200 Eff. water pilot plant 2005 2005 2006 Pending2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4201 Waste trtmnt. pilot 2013 2013 2014 Pending2014 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4202 Turb. meter vault 2005 2005 2006 Pending2006 YMiscellaneous\Other Other Industrial 
Facility

7/31/1994
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HASI N4203 Crib eff 1 mon. 2005 2005 2006 Pending2006 YMiscellaneous\Other Other Industrial 
Facility

7/31/1994

HASI N4204 Valve vault 2005 2005 2006 Pending2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4205 Valve house 2005 2005 2006 Pending2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4206 Diversion syst. 2005 2005 2006 Pending2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4207 Liquid station loadout 2014 2014 2015 Pending2015 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

7/31/1994

HASI N4208 Chnge/control bldg. 2004 2004 2005 Pending2005 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4209 Emergency dump tank 2004 2004 2005 Pending2005 YTanks\Above Ground 
Storage Tanks

Other Industrial 
Facility

7/31/1994

HASI N4210 Stack Air Sampling & 
Monitoring

2004 2004 2005 Pending2005 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4211 Air sampling monitor 2014 2014 2015 Pending2015 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4212 Ex. air sample bldg. 2011 2011 2012 Pending2012 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4213 Ex air fltr. samp. bldg. 2004 2004 2005 Pending2005 YBuildings & 3/31/1998
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HASI N4214 Exhaust air sample bldg 2002 2002 2003 Pending2003 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4215 Horiz. control rod stor. cave 2011 2011 2012 2012 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4216 Horiz. control rod stor. cave 2011 2011 2012 2012 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4217 Horiz. rod cave 2002 2002 2003 2003 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4218 vlv. control house 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4219 Air filter building 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

7/31/1994

HASI N4220 Ex. air filter bldg. 2011 2011 2012 Pending2012 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4221 Ex. air filter bldg. 2010 2010 2011 Pending2011 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4222 Ex air filter bldg. 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

3/31/1998
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HASI N4223 Air stack 2003 2003 2004 Pending2004 YMiscellaneous\Other Radiological 
Facility

7/31/1994

HASI N4224 Ex. air stack 2010 2010 2011 Pending2011 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4225 Ex. air stack 2010 2010 2011 Pending2011 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4226 RX exhaust stack 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

3/31/1998

HASI N4227 RX exhaust stack 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4228 RX exhaust air stack 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4229 Gas recirc. bldg. 2010 2010 2011 Pending2011 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4230 Gas recirc. bldg. 2009 2009 2010 Pending2010 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI Y4231 Snubber shop 2003 2003 2004 Pending2004 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4232 Training building 2003 2003 2004 Pending2004 NBuildings & 
Equipment\Other 
Buildings

7/31/1994
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4233 Gas storage facility 2009 2009 2010 Pending2010 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4234 Gas storage facility 2009 2009 2010 Pending2010 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4235 Change room 2003 2003 2004 Pending2004 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4236 STM/flow inst. 9/30/1996 YBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4237 Heat ex. bldg. 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

7/31/1994

HASI N4238 Chem. unld. bldg. 2002 2002 2003 Pending2003 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4239 Recr. cooling bldg. 2014 2014 2015 Pending2015 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

7/31/1994

HASI N4240 Fisn. prod. trap 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

7/31/1994

HASI N4241 Remote air intk. 2002 2002 2003 Pending2003 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4242 Emer. diesel gen. 9/30/1996 NBuildings & 
Equipment\Other 
Buildings

7/31/1994
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4243 Emer. DSL enclosure 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

7/31/1994

HASI N4244 Water tunnels 2009 2009 2010 Pending2010 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4245 Water tunnels 2025 2025 2026 Pending2026 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4246 Water tunnels 2002 2002 2003 2003 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4247 Water tunnels 9/30/1995 Pending NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4248 Fan room 2002 2002 2003 2003 YBuildings & 
Equipment\Other 
Buildings

HASI Y4249 Water tunnels NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4250 High tanks 9/30/1996 Pending NTanks\Above Ground 
Storage Tanks

7/31/1994

HASI N4251 Fan room YBuildings & 
Equipment\Other 
Buildings

HASI N4252 Tritium vault 9/30/1996 NBuildings & 
Equipment\Other 
Buildings

7/31/1994
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4253 Unirr. fuel storage 2002 2002 2003 Pending2003 NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4254 Unirr. fuel storage 6/30/1997 Pending NBuildings & 
Equipment\Other 
Buildings

7/31/1994

HASI N4255 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4256 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4257 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4258 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4259 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4260 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4261 Riverlines 2009 2009 2010 2010 YMiscellaneous\Other 7/31/1994

HASI N4262 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4263 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4264 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4265 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4266 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4267 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4268 Riverlines 2008 2008 2009 2009 YMiscellaneous\Other 7/31/1994

HASI N4269 Biology lab bldg. 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

7/31/1994

HASI N4270 Tritium lab 9/30/1996 YBuildings & 
Equipment\Laboratory

7/31/1994
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4271 Administrative office bldg. 2013 2013 2014 2014 NBuildings & 
Equipment\Administrati
ve Building

7/31/1994

HASI N4272 Gas bottle storage 9/30/1996 YBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4273 Contam. equip. storage 2009 2009 2010 2010 YBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4274 Warehouse 2009 2009 2010 2010 YBuildings & 
Equipment\Storage 
Building / Warehouse

Other Industrial 
Facility

7/31/1994

HASI N4275 Warehouse 2009 2009 2010 2010 NBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4276 Warehouse & receiving 2008 2008 2009 2009 NBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4277 Warehouse 2013 2013 2014 Pending2014 NBuildings & 
Equipment\Storage 
Building / Warehouse

HASI N4278 Warehouse 2013 2013 2014 Pending2014 NBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4279 Warehouse 2003 2003 2004 Pending2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4280 Storage bldg. 2014 2014 2015 Pending2015 NBuildings & 
Equipment\Storage 
Building / Warehouse

Other Industrial 
Facility

7/31/1994
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Facility Decommissioning

No
Action

Site 
Code
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Change
Flag
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Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4281 Maint. bldg. add. 2002 2002 2003 Pending2003 YBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4282 Storage bldg. 9/30/1996 NBuildings & 
Equipment\Storage 
Building / Warehouse

7/31/1994

HASI N4283 Rvr. guard tower 2010 2010 2011 Pending2011 NBuildings & 
Equipment\Security 
Building

Other Industrial 
Facility

7/31/1994

HASI N4284 Vehicle inspect. bldg 9/30/1996 NBuildings & 
Equipment\Security 
Building

7/31/1994

HASI N4285 Badge house 2004 2004 2005 Pending2005Buildings & 
Equipment\Security 
Building

HASI N4286 Badge house 6/30/1997 Pending NBuildings & 
Equipment\Security 
Building

7/31/1994

HASI N4287 Ex area badge 6/30/1997 Pending NBuildings & 
Equipment\Security 
Building

7/31/1994

HASI N4288 Guard sta./PHMC Telecoms 
HUB

2003 2003 2004 Pending2004 NBuildings & 
Equipment\Security 
Building

7/31/1994

HASI N4289 Waste displ. vault, underground 2039 2039 2040 2040Buildings & 
Equipment\Physical 
Plant

HASI N4290 Waste compactor bldg. 2034 2034 2035 2035Buildings & 
Equipment\Physical 
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Plant

HASI N4291 Air handler main 2012 2012 2013 Pending2013 NBuildings & 
Equipment\Physical 
Plant

Other Industrial 
Facility

7/31/1994

HASI N4292 Power house 2011 2011 2012 Pending2012 NBuildings & 
Equipment\Physical 
Plant

Other Industrial 
Facility

7/31/1994

HASI N4293 Underground conden. neutraliz. 2036 2036 2037 2037Tanks\Underground 
Storage Tanks

HASI N4294 Liquid eff. reten. 2004 2004 2005 Pending2005 YLiquid Surface 
Impoundments\Holding 
Ponds

Other Industrial 
Facility

7/31/1994

HASI N4295 Decon sta. waste tanks 2002 2002 2003 2003 YTanks\Underground 
Storage Tanks

7/31/1994

HASI N4296 TSD solar evaporation basin 9/30/1996 YLiquid Surface 
Impoundments\Settling 
and Separation Basins

7/31/1994

HASI N4297 Sewage treatment TK (N9) 2007 2007 2008 2008 NTanks\Septic Tanks Other Industrial 
Facility

HASI N4298 Sewage treatment TK (N3) 2007 2007 2008 2008 NTanks\Septic Tanks Other Industrial 
Facility

HASI N4299 Sewage treatment TK (N2) 2007 2007 2008 2008 NTanks\Septic Tanks Other Industrial 
Facility

HASI N4300 Sewage treatment TK (N1) 2007 2007 2008 2008 NTanks\Septic Tanks Other Industrial 
Facility

HASI N4301 Rad. liq. & WST treatment fclty. 2014 2014 2015 Pending2015 YWaste\Silos Radiological 
Facility

7/31/1994

HASI N4302 Rad dummy burial facility 2004 2004 2005 2005 YWaste\Silos Other Industrial 7/31/1994
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Facility

HASI N4303 Emergency dump basin 2004 2004 2005 Pending2005 YLiquid Surface 
Impoundments\Settling 
and Separation Basins

Other Industrial 
Facility

7/31/1994

HASI N4304 Outfall structure 2013 2013 2014 Pending2014 YWaste\Trenches / 
Outfalls

Other Industrial 
Facility

7/31/1994

HASI N4305 Outfall structure 2004 2004 2005 2005 YWaste\Trenches / 
Outfalls

7/31/1994

HASI N4306 Outfall structure YWaste\Trenches / 
Outfalls

7/31/1994

HASI N4307 Outfall structure 2002 2002 2003 2003 YWaste\Trenches / 
Outfalls

7/31/1994

HASI N4308 Old septic system 2013 2013 2014 2014 YLiquid Surface 
Impoundments\Seepage 
Basins

Other Industrial 
Facility

7/31/1994

HASI N4309 Clearwell overflow pond 2011 2011 2012 Pending2012 NLiquid Surface 
Impoundments\Seepage 
Basins

7/31/1994

HASI N4310 Filter backwash 2011 2011 2012 Pending2012 NLiquid Surface 
Impoundments\Sumps

7/31/1994

HASI N4311 Reactor (decommission) 2027 2027 2028 Pending2028 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI N4312 Reactor (decommission) 2026 2026 2027 Pending2027 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI N4313 Reactor (decommission) 2025 2025 2026 Pending2026 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994
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No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N4314 Reactor (decommission) 2024 2024 2025 Pending2025 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI N4315 Reactor (decommission) 2023 2023 2024 Pending2024 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI N4316 Reactor (decommission) 2021 2021 2022 Pending2022 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

3/31/1998

HASI N4317 Reactor (decommission) 2022 2022 2023 2023 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI Y4318 Reactor (decommission) 2020 2020 2021 2021 YBuildings & 
Equipment\Production 
Reactor

Radiological 
Facility

7/31/1994

HASI N4319 Reactor (decommission) 2029 2029 2030 Pending2030 YBuildings & 
Equipment\Production 
Reactor

7/31/1994

HASI 8430 Semiworks 2017 2017 2018 2018\

HASI 8431 Waste Incineration 2042 2042 2043 2043\

HASI 8432 Badge house (SEA) \

HASI 8433 Motor Gener. \

HASI 8434 Hyd. Power Unit \

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Segregation of Waste for the D&D Program for the Purpose of Disposal.

RL-DD017

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Waste Inspection Tomography (WIT)

Characterization Development

Segmented Gate System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

WIPP Certifiable TRU Standard Waste Box Counter

HASI N3082 Waste neutralization facility 2033 2033 2034 2034 Y\

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N3201 Uranium concrete facility 2002 2002 2003 2003\

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI N3117 Post irradiation test laboratory 2010 2010 2012 2012 Y\
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Metal Decontamination and Recycling for the D&D Program

RL-DD021

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Laser Surface Cleaning

Stainless Steel Beneficial Reuse

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Soft Media Blast Cleaning

Advanced Recyclable Media System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Critically Safe Vacuum System for 233-S

RL-DD029

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cutting Plutonium Contaminated Pipe for 233-S.

RL-DD030

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Hand Held Shear

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Non-Intrusive Detection of Pipe Contents for 233-S.

RL-DD031

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Detection of Free Standing Liquids

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Contamination Fixative for 233-S

RL-DD032

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Reactor Surface Contamination Stabilization
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Field Screening for Hazardous Materials for 105-F and 105-DR Reactors

RL-DD033

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Portable Sensor for Hazardous Waste

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray Fluorescence Spectrometer

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remote/Robotic Technologies for Access and Deployment of Characterization and Sampling Tools for CDI.

RL-DD034

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

2-D Linear Motion System

Pipe Crawler Internal Piping Characterization System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
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Technology Needs

CDI Remote Characterization System

Robotics Crawler

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Visual/Spatial Imaging of the 221-U Facility and Equipment for CDI.

RL-DD035

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Interactive, Computer-Enhanced, Remote-Viewing System

Gamma Ray Imaging System

Gamma Cam (TM) Radiation Imaging System

In Situ Object Counting System

Robot Task Space Analyzer

CDI Remote Characterization System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

General Radiation Surveys of Concrete and Equipment in the Materials Processing Facilities for CDI.

RL-DD036

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Internal Duct Characterization System
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Technology Needs

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Mobile Automated Characterization System

Pipe Crawler Internal Piping Characterization System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Detection of Freestanding Liquid in Equipment (e.g., tanks) and Piping for CDI.

RL-DD037

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Portable X-Ray, K-Edge Heavy Metal Detector

Measurement of Radionuclides Using Ion Chromatography and Flow-Cell Scintillation Counting

Associated Particle Imaging Development

Detection of Free Standing Liquids
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Liquids in Equipment (e.g., tanks) and Pipes for CDI.

RL-DD038

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Portable X-Ray, K-Edge Heavy Metal Detector

Measurement of Radionuclides Using Ion Chromatography and Flow-Cell Scintillation Counting

Associated Particle Imaging Development

Detection of Free Standing Liquids

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Solids (Sediments/Sludge/Dust) on Floors and Walls, and in Equipment in the Materials Processing Facilities for CDI.

RL-DD039

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Portable Sensor for Hazardous Waste

Portable X-Ray, K-Edge Heavy Metal Detector

Associated Particle Imaging Development

Portable X-Ray Fluorescence Spectrometer

Ground Based Laser Induced Fluorescence Imaging

Electret Ion Chambers
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Concrete Floors and Walls in the Materials Processing Facilities for CDI.

RL-DD040

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

Cogema 3-D Gamma Imaging

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Photon Assisted Decontamination Chemistry

RL-DD022-S

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Contaminant Binding Science Need

RL-DD026-S

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Reaction of Neutrons with Detectors for Building 324

RL-DD033-S

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization for Waste Handling, Packaging and Processing for 233-S

RL-DD060

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

A Method to Capture Airborne Alpha Contamination for 233-S

RL-DD062

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Transuranic Debris for 233-S

RL-DD063

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of the 105-F Spent Fuel Basin

RL-DD064

Focus Area Work Package: Graphite Reactor D&D

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-04

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Backfill Removal and Segregation for the 105-F Spent Fuel Basin

RL-DD065

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Material Removal and Segregation for the 105-F Spent Fuel Basin

RL-DD066

Focus Area Work Package: Graphite Reactor D&D

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-04

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remote systems for characterization and clean up of the 233-S Process Hood

RL-DD061

Focus Area Work Package: Separation Process Facilities D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-08

Focus Area: DDFA

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Mobile Integrated Temporary Utility System

Deployment Commitment 1999
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: High Speed Clamshell Pipe Cutter

Deployment Commitment

Technology Name: Oxy-Gasoline Torch

Deployment Commitment 1998

Technology Name: Personal Ice Cooling System (PICS)

Potential Deployment 1999

Technology Name: Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Deployment Commitment 1999

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Deployment Commitment 1999

Technology Name: Concrete Shaver

Deployment Commitment

Technology Name: Heat Stress Monitoring System

Deployment Commitment

Technology Name: Sealed-Seam Sack Suit

Deployment Commitment 2000

Technology Name: Concrete Grinder

Deployment Commitment
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: RESRAD-Build

Deployment Commitment 1999

Technology Name: Wireless Remote Monitoring System

Deployment Commitment

Technology Name: Concrete Spaller

Deployment Commitment

Technology Name: Compact Subsurface Investigation System

Deployment Commitment

Technology Name: Concrete Dust Supression System

Deployment Commitment

Technology Name: Century Alpha CAM

Deployment Commitment
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